


ID	Týždeň semestra	Task Name	24 Jan '11				31 Jan '11				7 Feb '11				14 Feb '11				21 Feb '11				28 Feb '11							
			M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S			
1		Projekt Tréner mentálnych schopností	[Gantt chart bars]																											
2	1-12	Tímový projekt LS	[Gantt chart bars]																											
3	1	Nadviazanie na predošlú prácu	[Gantt chart bars]																											
4	1	Zhodnotenie stavu a výsledkov zo ZS	[Gantt chart bars]																											
5	1	Dopracovanie zistených nedostatkov	[Gantt chart bars]																											
6	1	Špecifikácia a dopracovanie plánu na LS	[Gantt chart bars]																											
7	2	Príprava na ďalšiu prácu	[Gantt chart bars]																											
8	2	Aktualizácia dokumentácie	[Gantt chart bars]																											
9	2	Vypracovanie plánu integrácie a plánu overenia výsledku	[Gantt chart bars]																											
10	3-12	Práca v LS	[Gantt chart bars]																											
11	3	Implementácia funkcionality a hier, testovanie	[Gantt chart bars]																											
12	4	Implementácia funkcionality a hier, testovanie	[Gantt chart bars]																											
13	5	Implementácia funkcionality a hier, testovanie	[Gantt chart bars]																											
14	6	Implementácia funkcionality a hier, testovanie	[Gantt chart bars]																											
15	7	Integrácia, overovanie	[Gantt chart bars]																											
16	8	Integrácia, overovanie, dokumentovanie	[Gantt chart bars]																											
17	9	Odovzdanie dokumentácie	[Gantt chart bars]																											
18	9	Integrácia, overovanie	[Gantt chart bars]																											
19	10	Externé testovanie, údržba, kompletizácia dokumentácie	[Gantt chart bars]																											
20	11	Externé testovanie, údržba, kompletizácia dokumentácie	[Gantt chart bars]																											
21	12	Odovzdanie výsledku projektu	[Gantt chart bars]																											


Project: ProjektovýPlán-TrénerM
Date: Sun 12.12.10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




















Project: ProjektovýPlán-TrénerM
Date: Sun 12.12.10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: ProjektovýPlán-TrénerM
Date: Sun 12.12.10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	