

[TP-21] [Boinc na mobile](#) Created: 21/Feb/14 Updated: 08/Mar/14 Due: 21/Mar/14

Status: In Progress

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Ondrej Jurčák](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 1 day, 5 hours

Time Spent: Not Specified

Original Estimate: 1 day, 5 hours

Sprint: Sprint 7

Description

Rozbehat klientsku aplikaciju na androide a vytvorit pre nu testovaci projekt

Comments

Comment by [Ján Kalmár](#) [28/Feb/14]

Spravil som upravu makefilu aby bolo mozne nas edax skopilovat na viac platforiem, zahrnujuc android. Este to ale nefuguje

[TP-40] **Benchmark pre 8x8** Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Juraj Vincúr](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 5 hours

Time Spent: Not Specified

Original Estimate: 5 hours

Sprint: Sprint 7

[TP-41] [Otestovat posledne zmeny pre prototyp 8x8](#) Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Juraj Vincúr](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 5 hours

Time Spent: Not Specified

Original Estimate: 5 hours

Sprint: Sprint 7

[TP-42] [Nastavenia Boinc pre aplikácie](#) Created: 08/Mar/14 Updated: 08/Mar/14
Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Martin Tibenský](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 1 day

Time Spent: Not Specified

Original Estimate: 1 day

Sprint: Sprint 7

Description

Upravit system tak, aby posielal klientovi spravnu aplikaciju. Urobit zaznam do prirucky

[TP-43] [Skvencovanie DNA](#) Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Martin Tibenský](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 5 hours

Time Spent: Not Specified

Original Estimate: 5 hours

Sprint: Sprint 7

Description

Najst alebo navrhnut algoritmus na skvencovanie DNA

[TP-44] [Sablony na projekty](#) Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Ján Kalmár](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 1 day

Time Spent: Not Specified

Original Estimate: 1 day

Sprint: Sprint 7

Description

vytvoriť sablony na projekty

[TP-38] [Analyza existujucich rieseni pre DNA](#) Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Pavol Pidanič](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 1 day

Time Spent: Not Specified

Original Estimate: 1 day

Sprint: Sprint 7

Description

Analyza existujucich rieseni pre DNA ulohy riesene distribuovanim sposobom, vratane dokumentacie

[TP-39] [Mazanie nepotrebných workunitov](#) Created: 08/Mar/14 Updated: 08/Mar/14
Due: 21/Mar/14

Status: Open

Project: [747boinc](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Task

Priority: Major

Reporter: [Pavol Pidanič](#)

Assignee: [Juraj Petřík](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: 1 day, 5 hours

Time Spent: Not Specified

Original Estimate: 1 day, 5 hours

Sprint: Sprint 7

Description

Najst sposob ako pribezne vyhodnocovat a mazat nepotrebné workunity