

ID	Status	Priority	Subject	Asignee	Participants	Updated	Estimated	v
1	Closed	Critical	oživenie activity diagramu - zmena branche	Andrej Železnák	Hana Baranovičová, Michal Valovič	30.10.2014	16h	02
2	In progress	Normal	Implementácia a testovanie merge, join, fork	Lukáš Markovič		10.8.2014	8h	02
3	New	Normal	Vytvorenie prezentácie	Martin Melis		10.8.2014	3h	02
4	New	Normal	Implementácia metamodelu	Andrej Železnák	Martin Melis, Miroslav Kudláč	10.8.2014	12h	03
5	New	Normal	Testovanie aktuálneho riešenia	Michal Valovič		10.8.2014	4h	02
6	New	Normal	Vytvorenie dokumentácie k zdrojovému kódu	Hana Baranovičová		10.8.2014	4h	02
7	New	Normal	Spísanie retrospektívy	Miroslav Kudláč	Francisc Juras	10.8.2014	2h	03
8	Closed	Normal	Vytvorenie dokumentu s analýzou tried a funkcií v prototypu	Andrej Železnák		30.10.2014	3h	02
9	In progress	Normal	Analýza testovacích nástrojov c++ nad eclipse	Francisc Juras		30.10.2014	2d	02
10	In progress	Normal	Rozbehnutie nástroja na code review (Sonar)	Lukáš Markovič		30.10.2014	5d	02
11	Closed	Normal	Analýza existujúceho riešenia Activity	Miroslav Kudláč		30.10.2014	4h	02
12	Closed	Normal	Vytvorenie našej branche	Andrej Železnák		22.10.2014	1h	01
13	Closed	Normal	Analýza fragmentu a metamodelu	Lukáš Markovič	Martin Melis	30.10.2014	40h	02
14	Closed	Normal	Prihláška na TP-Cup	Michal Valovič	Miroslav Kudláč	22.10.2014	6h	02
15	Closed	Normal	Spísanie Backlogu	Francisc Juras	Miroslav Kudláč	22.10.2014	4h	01
16	In progress	Normal	Korekcia architektúry prototypu	všetci		30.10.2014	7d	02
17	Closed	Normal	Vytvoriť poster	Michal Valovič		8.10.2014	1d	01
18	Closed	Normal	Vytvoriť webstránku	Miroslav Kudláč	Michal Valovič	8.10.2014	3d	01
19	Closed	Normal	[AR] git	Martin Melis		15.10.2014	2d	01
20	Closed	Normal	[AR] jira	Francisc Juras		15.10.2014	7d	01
21	Closed	Normal	Rozbehnutie prototypu	Andrej Železnák	Lukáš Markovič	15.10.2014	5d	01