


Burndown Chart Sprint 1

- Issue
- / Average
- Standard deviation
- Cluster of issues
- / Rolling average  
5 issue window



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
09/Oct/14 9:30 PM		Sprint start				0			0
20/Oct/14 9:25 PM	BOINCTTRIB-5	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-7 / BOINCTTRIB-9	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-6	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-7 / BOINCTTRIB-8	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-7	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-10	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-11	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-13	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-12	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-14	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-15	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-16	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-18	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-19	Scope change	Issue added to sprint	0		0	0		0
	BOINCTTRIB-20	Scope change	Issue added to sprint	0		0	0		0

20/Oct/14 10:15 PM	BOINCTRIB-7 / BOINCTRIB-9	Work logged	1m logged, Remaining Time Estimate changed from 0 to 0	1m	1m	0	0
	BOINCTRIB-7 / BOINCTRIB-9	Issue state change	Issue completed	0	1m	0	0
20/Oct/14 10:21 PM	BOINCTRIB-7 / BOINCTRIB-8	Work logged	5m logged, Remaining Time Estimate changed from 0 to 0	5m	6m	0	0
	BOINCTRIB-7 / BOINCTRIB-8	Issue state change	Issue completed	0	6m	0	0
22/Oct/14 1:49 PM	BOINCTRIB-21	Scope change	Issue added to sprint	0	6m	0	0
22/Oct/14 10:51 PM	BOINCTRIB-19	Issue state change	Issue completed	0	6m	0	0
22/Oct/14 11:17 PM	BOINCTRIB-18	Issue state change	Issue completed	0	6m	0	0
23/Oct/14 10:48 AM	BOINCTRIB-14	Work logged	1h logged, Remaining Time Estimate changed from 0 to 0	1h	1h 6m	0	0
23/Oct/14 10:50 AM	BOINCTRIB-14	Issue state change	Issue completed	0	1h 6m	0	0
23/Oct/14 10:53 AM	BOINCTRIB-16	Issue state change	Issue completed	0	1h 6m	0	0
23/Oct/14 10:54 AM	BOINCTRIB-11	Work logged	10m logged, Remaining Time Estimate changed from 0 to 0	10m	1h 16m	0	0
	BOINCTRIB-11	Issue state change	Issue completed	0	1h 16m	0	0
	BOINCTRIB-10	Issue state change	Issue completed	0	1h 16m	0	0
23/Oct/14 10:55 AM	BOINCTRIB-20	Work logged	1h logged, Remaining Time Estimate changed from 0 to 0	1h	2h 16m	0	0
23/Oct/14 10:56 AM	BOINCTRIB-7	Issue state change	Issue completed	0	2h 16m	0	0
23/Oct/14 10:57 AM	BOINCTRIB-20	Issue state change	Issue completed	0	2h 16m	0	0
23/Oct/14 11:01 AM	BOINCTRIB-13	Work logged	30m logged, Remaining Time Estimate changed from 0 to 0	30m	2h 46m	0	0
23/Oct/14 11:02 AM	BOINCTRIB-13	Issue state change	Issue completed	0	2h 46m	0	0
	BOINCTRIB-15	Issue state change	Issue completed	0	2h 46m	0	0
23/Oct/14 11:06 AM	BOINCTRIB-21	Work logged	30m logged, Remaining Time Estimate changed from 0 to 0	30m	3h 16m	0	0
23/Oct/14 11:08 AM	BOINCTRIB-21	Issue state change	Issue completed	0	3h 16m	0	0
23/Oct/14 1:23 PM	BOINCTRIB-6	Scope change	Issue removed from sprint	0	3h 16m	0	0
23/Oct/14 1:24 PM	BOINCTRIB-5	Scope change	Issue removed from sprint	0	3h 16m	0	0
	BOINCTRIB-12	Scope change	Issue removed from sprint	0	3h 16m	0	0
23/Oct/14 5:14 PM	BOINCTRIB-6	Scope change	Issue added to sprint	0	3h 16m	0	0
23/Oct/14 5:16 PM	BOINCTRIB-6	Work logged	2h logged, Remaining Time Estimate changed from 0 to 0	2h	5h 16m	0	0

23/Oct/14 5:18 PM	BOINTRIB-6	Issue state change	Issue completed	0	5h 16m	0	0
27/Oct/14 9:18 AM	BOINTRIB-10 BOINTRIB-11 BOINTRIB-13 BOINTRIB-14 BOINTRIB-15 BOINTRIB-16 BOINTRIB-18 BOINTRIB-19 BOINTRIB-20 BOINTRIB-21 BOINTRIB-6 BOINTRIB-7 BOINTRIB-7 / BOINTRIB-8 BOINTRIB-7 / BOINTRIB-9	Sprint ended by Matej Kloska			- 10m 30m 1h - - - - 1h 30m 2h - 5m 1m 5h 16m	- 0 0 0 - - - - 0 0 0 - 0 0 0	- 0 0 0 - - - - 0 0 0 - 0 0 0