


Default

Burndown Chart Sprint 4



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
20/Nov/14 12:37 PM	BOINTRIB-40	Sprint start		-			5h		
	BOINTRIB-47			-			3d		
	BOINTRIB-62			-			30m		
	BOINTRIB-64			-			45m		
	BOINTRIB-71			-			-		
	BOINTRIB-71 /			-			3h		
	BOINTRIB-72			-			3h		
	BOINTRIB-71 /			-			10m		
	BOINTRIB-73			-			-		
	BOINTRIB-71 /			-			3m		
	BOINTRIB-74			-			5m		
	BOINTRIB-76			-			-		
	BOINTRIB-			-			5h		
						0	5h		1w 6h 33m

	76 / BOINTRIB-77 BOINTRIB-76 / BOINTRIB-78 BOINTRIB-79 BOINTRIB-79 / BOINTRIB-80 BOINTRIB-79 / BOINTRIB-81								
20/Nov/14 1:44 PM	BOINTRIB-71 / BOINTRIB-74	RTE change	Remaining Time Estimate changed from 10m to 1d 2h	0	0	1d 1h 50m		1w 2d 23m	
20/Nov/14 1:48 PM	BOINTRIB-76 / BOINTRIB-77	RTE change	Remaining Time Estimate changed from 3m to 3h	0	0	2h 57m		1w 2d 3h 20m	
20/Nov/14 1:50 PM	BOINTRIB-76 / BOINTRIB-78	RTE change	Remaining Time Estimate changed from 5m to 5h	0	0	4h 55m		1w 3d 15m	
23/Nov/14 9:50 PM	BOINTRIB-71	RTE change	Remaining Time Estimate changed from 0 to 3h	0	0	3h		1w 3d 3h 15m	
24/Nov/14 12:59 PM	BOINTRIB-76 / BOINTRIB-78	Work logged	4h logged, Remaining Time Estimate changed from 5h to 1h	4h	4h		4h	1w 2d 7h 15m	
24/Nov/14 4:49 PM	BOINTRIB-76 / BOINTRIB-77	Work logged	2h 15m logged, Remaining Time Estimate changed from 3h to 45m	2h 15m	6h 15m		2h 15m	1w 2d 5h	
<u>24/Nov/14</u> <u>11:55 PM</u>	BOINTRIB-79 / BOINTRIB-80	Work logged	2h 30m logged, Remaining Time Estimate changed from 5h to 2h 30m	2h 30m	1d 45m		2h 30m	1w 2d 2h 30m	
24/Nov/14 11:56 PM	BOINTRIB-79 / BOINTRIB-80	Issue state change	Issue completed	0	1d 45m	0		1w 2d 2h 30m	
<u>26/Nov/14</u> <u>5:30 PM</u>	BOINTRIB-47	Work logged	4h 30m logged, Remaining Time Estimate changed from 3d to 2d 3h 30m	4h 30m	1d 5h 15m		4h 30m	1w 1d 6h	
27/Nov/14 10:31 AM	BOINTRIB-76 / BOINTRIB-77	Issue state change	Issue completed	0	1d 5h 15m	0		1w 1d 6h	
27/Nov/14 10:32 AM	BOINTRIB-76 / BOINTRIB-	Issue state change	Issue completed	0	1d 5h 15m	0		1w 1d 6h	

	78							
	BOINTRIB-76	Issue state change	Issue completed	0	1d 5h 15m	0		1w 1d 6h
27/Nov/14 12:08 PM	BOINTRIB-82	Scope change	Issue added to sprint	0	1d 5h 15m	4h		1w 2d 2h
27/Nov/14 1:10 PM	BOINTRIB-83	Scope change	Issue added to sprint	0	1d 5h 15m	2h		1w 2d 4h
27/Nov/14 2:06 PM	BOINTRIB-71 / BOINTRIB-72	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h	1d 6h 15m		1h	1w 2d 3h
27/Nov/14 2:13 PM	BOINTRIB-82	Work logged	1h logged, Remaining Time Estimate changed from 4h to 3h	1h	1d 7h 15m		1h	1w 2d 2h
27/Nov/14 5:45 PM	BOINTRIB-82	Work logged	30m logged, Remaining Time Estimate changed from 3h to 2h 30m	30m	1d 7h 45m		30m	1w 2d 1h 30m
27/Nov/14 6:14 PM	BOINTRIB-82	Work logged	30m logged, Remaining Time Estimate changed from 2h 30m to 2h	30m	2d 15m		30m	1w 2d 1h
27/Nov/14 10:32 PM	BOINTRIB-71 / BOINTRIB-72	Work logged	2h logged, Remaining Time Estimate changed from 2h to 0	2h	2d 2h 15m		2h	1w 1d 7h
28/Nov/14 12:34 AM	BOINTRIB-71 / BOINTRIB-72	Issue state change	Issue completed	0	2d 2h 15m	0		1w 1d 7h
02/Dec/14 12:32 AM	BOINTRIB-64	Work logged	30m logged, Remaining Time Estimate changed from 45m to 15m	30m	2d 2h 45m		30m	1w 1d 6h 30m
02/Dec/14 10:25 PM	BOINTRIB-47	RTE change	Remaining Time Estimate changed from 2d 3h 30m to 1d	0	2d 2h 45m		1d 3h 30m	1w 3h
02/Dec/14 10:30 PM	BOINTRIB-64	Issue state change	Issue completed	0	2d 2h 45m	0		1w 3h
04/Dec/14 12:08 PM	BOINTRIB-82	Work logged	2m logged, Remaining Time Estimate changed from 2h to 1h 58m	2m	2d 2h 47m		2m	1w 2h 58m
04/Dec/14 12:09 PM	BOINTRIB-82	Work logged	1h 58m logged, Remaining Time Estimate changed from 1h 58m to 0	1h 58m	2d 4h 45m		1h 58m	1w 1h
04/Dec/14 1:53 PM	BOINTRIB-82	Issue state change	Issue completed	0	2d 4h 45m	0		1w 1h
06/Dec/14 7:13 PM	BOINTRIB-84	Scope change	Issue added to sprint	0	2d 4h 45m	4h		1w 5h
07/Dec/14 11:12 AM	BOINTRIB-84	RTE change	Remaining Time Estimate changed from 4h to 2h	0	2d 4h 45m		2h	1w 3h

11.12.2014 AM	04	change	changed from 4h to 2h					
09/Dec/14 1:06 PM	BOINTRIB-47	Issue state change	Issue completed	0		2d 4h 45m	0	1w 3h
	BOINTRIB-62	Issue state change	Issue completed	0		2d 4h 45m	0	1w 3h
09/Dec/14 1:10 PM	BOINTRIB-84	Work logged	4m logged, Remaining Time Estimate changed from 2h to 1h 56m	4m		2d 4h 49m	4m	1w 2h 56m
	BOINTRIB-84	RTE change	Remaining Time Estimate changed from 1h 56m to 0	0		2d 4h 49m	1h 56m	1w 1h
09/Dec/14 1:11 PM	BOINTRIB-83	Work logged	2h logged, Remaining Time Estimate changed from 2h to 0	2h		2d 6h 49m	2h	4d 7h
	BOINTRIB-83	Issue state change	Issue completed	0		2d 6h 49m	0	4d 7h
	BOINTRIB-84	Issue state change	Issue completed	0		2d 6h 49m	0	4d 7h
09/Dec/14 1:17 PM	BOINTRIB-40 BOINTRIB-47 BOINTRIB-62 BOINTRIB-64 BOINTRIB-71 BOINTRIB-71 / BOINTRIB-72 BOINTRIB-71 / BOINTRIB-73 BOINTRIB-71 / BOINTRIB-74 BOINTRIB-76 BOINTRIB-76 / BOINTRIB-77 BOINTRIB-76 / BOINTRIB-78 BOINTRIB-79 BOINTRIB-79 / BOINTRIB-80	Sprint ended by Matej Kloska				- 4h 30m - 30m - 3h - - - 2h 15m 4h - 2h 30m - 4h 2h 4m 2d 6h 49m		5h 1d 30m 15m 3h 0 3h 1d 2h - 45m 1h - 2h 30m 5h 0 0 0 4d 7h

BOINTRIB-79 /								
BOINTRIB-81								
BOINTRIB-82								
BOINTRIB-83								
BOINTRIB-84								