


Default

Burndown Chart Sprint 5



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
03/Feb/15 6:42 PM	BOINTRIB-40	Sprint start		-			5h		
	BOINTRIB-65			-			2d 6h		
	BOINTRIB-65 /			-			6h		
	BOINTRIB-67			-			1d		
	BOINTRIB-65 /			-			1d		
	BOINTRIB-68			-			3h		
	BOINTRIB-65 /			-			0		
	BOINTRIB-69			-			3h		
	BOINTRIB-71			-			1d 2h		
	BOINTRIB-71 /			-			7h 30m		
	BOINTRIB-72			-			2h 30m		
	BOINTRIB-71 /			-			5h		
	BOINTRIB-73			-			2h		
	BOINTRIB-71 /			-			2h 30m		
	BOINTRIB-74					0			2w 4h 30m
	BOINTRIB-79								
	BOINTRIB-								

	79 / BOINTRIB-80 BOINTRIB-79 / BOINTRIB-81 BOINTRIB-85 BOINTRIB-86							
08/Feb/15 1:47 PM	BOINTRIB-85	Work logged	2h logged, Remaining Time Estimate changed from 2h to 0	2h		2h	2h	2w 2h 30m
22/Feb/15 3:26 PM	BOINTRIB-71 / BOINTRIB-74	Work logged	1d 6h logged, Remaining Time Estimate changed from 1d 2h to 0	1d 6h		2d	1d 2h	1w 4d 30m
22/Feb/15 4:15 PM	BOINTRIB-87	Scope change	Issue added to sprint	0		2d	15m	1w 4d 45m
22/Feb/15 4:16 PM	BOINTRIB-86	Work logged	45m logged, Remaining Time Estimate changed from 2h 30m to 1h 45m	45m		2d 45m	45m	1w 4d
23/Feb/15 11:26 AM	BOINTRIB-86	Work logged	45m logged, Remaining Time Estimate changed from 1h 45m to 1h	45m		2d 1h 30m	45m	1w 3d 7h 15m
	BOINTRIB-85	Issue state change	Issue completed	0		2d 1h 30m	0	1w 3d 7h 15m
23/Feb/15 11:27 AM	BOINTRIB-86	Issue state change	Issue completed	0		2d 1h 30m	0	1w 3d 7h 15m
23/Feb/15 12:37 PM	BOINTRIB-89	Scope change	Issue added to sprint	0		2d 1h 30m	0	1w 3d 7h 15m
23/Feb/15 12:38 PM	BOINTRIB-90	Scope change	Issue added to sprint	0		2d 1h 30m	0	1w 3d 7h 15m
23/Feb/15 12:40 PM	BOINTRIB-91	Scope change	Issue added to sprint	0		2d 1h 30m	1h	1w 4d 15m
23/Feb/15 12:41 PM	BOINTRIB-88	Scope change	Issue added to sprint	0		2d 1h 30m	1h	1w 4d 1h 15m
01/Mar/15 1:48 PM	BOINTRIB-88	Work logged	45m logged, Remaining Time Estimate changed from 1h to 15m	45m		2d 2h 15m	45m	1w 4d 30m
01/Mar/15 3:53 PM	BOINTRIB-65 / BOINTRIB-68	Work logged	1h 30m logged, Remaining Time Estimate changed from 1d to 6h 30m	1h 30m		2d 3h 45m	1h 30m	1w 3d 7h
02/Mar/15 5:34 AM	BOINTRIB-89	RTE change	Remaining Time Estimate changed from 0 to 2h 30m	0		2d 3h 45m	2h 30m	1w 4d 1h 30m
02/Mar/15 5:35 AM	BOINTRIB-89	Work logged	2h logged, Remaining Time Estimate changed from 2h 30m to 0	2h		2d 5h 45m	2h 30m	1w 3d 7h
02/Mar/15 10:45 AM	BOINTRIB-65 / BOINTRIB-67	Work logged	3h logged, Remaining Time Estimate changed from 6h to 3h	3h		3d 45m	3h	1w 3d 4h
02/Mar/15 11:37 AM	BOINTRIB-90	Scope change	Issue removed from sprint	0		3d 45m	0	1w 3d 4h
02/Mar/15 12:38 PM	BOINTRIB-79 /	Issue state change	Issue completed	0		3d 45m	0	1w 3d 4h

	BOINTRIB-81								
	BOINTRIB-79	Issue state change	Issue completed	0		3d 45m	0		1w 3d 4h
02/Mar/15 12:40 PM	BOINTRIB-71	Scope change	Issue removed from sprint	0		3d 45m		3h	1w 3d 1h
	BOINTRIB-71 / BOINTRIB-73	Scope change	Issue removed from sprint	0		3d 45m		3h	1w 2d 6h
	BOINTRIB-71 / BOINTRIB-72	Scope change	Issue removed from sprint	0		3d 45m	0		1w 2d 6h
	BOINTRIB-71 / BOINTRIB-74	Scope change	Issue removed from sprint		1d 6h	1d 2h 45m	0		1w 2d 6h
	BOINTRIB-65	Scope change	Issue removed from sprint	0		1d 2h 45m		2d 6h	1w
	BOINTRIB-65 / BOINTRIB-68	Scope change	Issue removed from sprint		1h 30m	1d 1h 15m		6h 30m	4d 1h 30m
	BOINTRIB-65 / BOINTRIB-67	Scope change	Issue removed from sprint		3h	6h 15m		3h	3d 6h 30m
	BOINTRIB-65 / BOINTRIB-69	Scope change	Issue removed from sprint	0		6h 15m		1d	2d 6h 30m
	BOINTRIB-40	Scope change	Issue removed from sprint	0		6h 15m		5h	2d 1h 30m
	BOINTRIB-91	Scope change	Issue removed from sprint	0		6h 15m		1h	2d 30m
02/Mar/15 12:41 PM	BOINTRIB-89	Issue state change	Issue completed	0		6h 15m	0		2d 30m
02/Mar/15 12:42 PM	BOINTRIB-79 / BOINTRIB-81	Work logged	10m logged, Remaining Time Estimate changed from 5h to 4h 50m	10m		6h 25m		10m	2d 20m
	BOINTRIB-79 / BOINTRIB-81	Issue state change	Issue reopened	0		6h 25m	0		2d 20m
02/Mar/15 12:43 PM	BOINTRIB-79 / BOINTRIB-81	Work logged	1d 2h logged, Remaining Time Estimate changed from 4h 50m to 0	1d 2h		2d 25m		4h 50m	1d 3h 30m
02/Mar/15 1:03 PM	BOINTRIB-79 / BOINTRIB-81	Issue state change	Issue completed	0		2d 25m	0		1d 3h 30m
	BOINTRIB-87	Issue state change	Issue completed	0		2d 25m	0		1d 3h 30m
	BOINTRIB-88	Issue state change	Issue completed	0		2d 25m	0		1d 3h 30m

02/Mar/15 1:10 PM	BOINTRIB-79	Sprint ended by Matej Kloska				-		7h 30m
	BOINTRIB-79 /					-		2h 30m
	BOINTRIB-80					1d 2h 10m		0
	BOINTRIB-79 /					2h		0
	BOINTRIB-81					1h 30m		1h
	BOINTRIB-85					-		15m
	BOINTRIB-86					45m		15m
	BOINTRIB-87					2h		0
	BOINTRIB-88					2d 25m		1d 3h 30m
	BOINTRIB-89							