


Default

Burndown Chart Sprint 6



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
02/Mar/15 11:54 PM	BOINTRIB-40	Sprint start		-			5h		
	BOINTRIB-63			-			-		
	BOINTRIB-65			-			2d 6h		
	BOINTRIB-65 /			-			3h		
	BOINTRIB-67			-			6h 30m		
	BOINTRIB-65 /			-			0		
	BOINTRIB-68			-			-		
	BOINTRIB-65 /			-			-		
	BOINTRIB-68			-			1d 4h		
	BOINTRIB-65 /			-			1d 4h		
	BOINTRIB-69			-			-		
	BOINTRIB-93			-			-		
	BOINTRIB-65 /			-			1h		
	BOINTRIB-94			-			-		
	BOINTRIB-65 /			-			0		1w 2d 5h 30m
	BOINTRIB-95			-					
	BOINTRIB-65 /			-					
	BOINTRIB-96			-					

	BOINTRIB-65 / BOINTRIB-97 BOINTRIB-65 / BOINTRIB-98 BOINTRIB-70 BOINTRIB-90 BOINTRIB-91 BOINTRIB-99							
03/Mar/15 5:46 PM	BOINTRIB-65 / BOINTRIB-67	Work logged	2h logged, Remaining Time Estimate changed from 3h to 1h	2h	2h		2h	1w 2d 3h 30m
03/Mar/15 10:48 PM	BOINTRIB-100	Scope change	Issue added to sprint	0	2h	0		1w 2d 3h 30m
03/Mar/15 11:08 PM	BOINTRIB-101	Scope change	Issue added to sprint	0	2h	30m		1w 2d 4h
03/Mar/15 11:29 PM	BOINTRIB-101	Work logged	15m logged, Remaining Time Estimate changed from 30m to 15m	15m	2h 15m		15m	1w 2d 3h 45m
04/Mar/15 9:34 AM	BOINTRIB-101	Issue state change	Issue completed	0	2h 15m	0		1w 2d 3h 45m
07/Mar/15 11:14 AM	BOINTRIB-102	Scope change	Issue added to sprint	0	2h 15m	1h 30m		1w 2d 5h 15m
07/Mar/15 6:32 PM	BOINTRIB-65 / BOINTRIB-96	Work logged	30m logged, Remaining Time Estimate changed from 0 to 0	30m	2h 45m	0		1w 2d 5h 15m
07/Mar/15 6:33 PM	BOINTRIB-65 / BOINTRIB-94	RTE change	Remaining Time Estimate changed from 0 to 5h	0	2h 45m	5h		1w 3d 2h 15m
07/Mar/15 6:40 PM	BOINTRIB-65 / BOINTRIB-94	Work logged	3h 30m logged, Remaining Time Estimate changed from 5h to 1h 30m	3h 30m	6h 15m		3h 30m	1w 2d 6h 45m
07/Mar/15 9:26 PM	BOINTRIB-65 / BOINTRIB-93	Work logged	2h 30m logged, Remaining Time Estimate changed from 0 to -2h 30m Backdated event, recorded at 07/Mar/15 9:27 PM	2h 30m	1d 45m		2h 30m	1w 2d 4h 15m
	BOINTRIB-65 / BOINTRIB-93	RTE change	Remaining Time Estimate changed from -2h 30m to 5h 30m Includes -9,000 backdated to 07/Mar/15 9:26 PM, recorded at 07/Mar/15 9:27 PM	0	1d 45m	1d		1w 3d 4h 15m
08/Mar/15 5:22 PM	BOINTRIB-99	Work logged	1d logged, Remaining Time Estimate changed from 0 to 0	1d	2d 45m	0		1w 3d 4h 15m
09/Mar/15 12:21 PM	BOINTRIB-103	Scope change	Issue added to sprint	0	2d 45m	3h		1w 3d 7h 15m
15/Mar/15 9:47 AM	BOINTRIB-65 / BOINTRIB-93	Work logged	5h 30m logged, Remaining Time Estimate changed from 5h 30m to 0	5h 30m	2d 6h 15m		5h 30m	1w 3d 1h 45m

16/Mar/15 10:00 AM	BOINTRIB-65 / BOINTRIB-95	Work logged	45m logged, Remaining Time Estimate changed from 0 to 0	45m		2d 7h	0		1w 3d 1h 45m
16/Mar/15 10:01 AM	BOINTRIB-65 / BOINTRIB-94	RTE change	Remaining Time Estimate changed from 1h 30m to 0	0		2d 7h		1h 30m	1w 3d 15m
	BOINTRIB-65 / BOINTRIB-68	RTE change	Remaining Time Estimate changed from 6h 30m to 0	0		2d 7h		6h 30m	1w 2d 1h 45m
16/Mar/15 10:20 AM	BOINTRIB-90	Work logged	2m logged, Remaining Time Estimate changed from 0 to 0	2m		2d 7h 2m	0		1w 2d 1h 45m
16/Mar/15 10:21 AM	BOINTRIB-91	Work logged	1m logged, Remaining Time Estimate changed from 1h to 0	1m		2d 7h 3m		1h	1w 2d 45m
16/Mar/15 10:26 AM	BOINTRIB-90	Scope change	Issue removed from sprint		2m	2d 7h 1m	0		1w 2d 45m
16/Mar/15 11:29 AM	BOINTRIB-90	Scope change	Issue added to sprint	2m		2d 7h 3m	0		1w 2d 45m
16/Mar/15 11:55 AM	BOINTRIB-99	Issue state change	Issue completed	0		2d 7h 3m	0		1w 2d 45m
16/Mar/15 11:56 AM	BOINTRIB-65 / BOINTRIB-67	Work logged	1h logged, Remaining Time Estimate changed from 1h to 0	1h		3d 3m		1h	1w 1d 7h 45m
16/Mar/15 12:00 PM	BOINTRIB-100	Work logged	4h logged, Remaining Time Estimate changed from 0 to 0	4h		3d 4h 3m	0		1w 1d 7h 45m
16/Mar/15 12:07 PM	BOINTRIB-65 / BOINTRIB-67	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
	BOINTRIB-103	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
16/Mar/15 12:08 PM	BOINTRIB-90	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
	BOINTRIB-91	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
	BOINTRIB-70	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
16/Mar/15 12:10 PM	BOINTRIB-65 / BOINTRIB-68	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
	BOINTRIB-65 / BOINTRIB-94	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
	BOINTRIB-65 / BOINTRIB-96	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
	BOINTRIB-65 / BOINTRIB-95	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m

	BOINTRIB-65 / BOINTRIB-93	Issue state change	Issue completed	0		3d 4h 3m	0		1w 1d 7h 45m
16/Mar/15 12:12 PM	BOINTRIB-40	Work logged	6h logged, Remaining Time Estimate changed from 5h to 0	6h		4d 2h 3m		5h	1w 1d 2h 45m
16/Mar/15 12:18 PM	BOINTRIB-102	Work logged	1h logged, Remaining Time Estimate changed from 1h 30m to 30m	1h		4d 3h 3m		1h	1w 1d 1h 45m
16/Mar/15 12:23 PM	BOINTRIB-65 / BOINTRIB-97	Work logged	1h logged, Remaining Time Estimate changed from 1d 4h to 1d 3h	1h		4d 4h 3m		1h	1w 1d 45m
16/Mar/15 12:24 PM	BOINTRIB-102	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
16/Mar/15 12:39 PM	BOINTRIB-40	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
	BOINTRIB-63	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
	BOINTRIB-100	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
	BOINTRIB-65 / BOINTRIB-69	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
	BOINTRIB-65 / BOINTRIB-97	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
	BOINTRIB-65 / BOINTRIB-98	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
	BOINTRIB-65	Issue state change	Issue completed	0		4d 4h 3m	0		1w 1d 45m
16/Mar/15 12:42 PM	BOINTRIB-100 BOINTRIB-101 BOINTRIB-102 BOINTRIB-103 BOINTRIB-40 BOINTRIB-63 BOINTRIB-65 BOINTRIB-65 / BOINTRIB-67 BOINTRIB-65 / BOINTRIB-68 BOINTRIB-65 / BOINTRIB-69 BOINTRIB-65 /	Sprint ended by Matej Kloska				4h 15m 1h - 6h - - 3h - - 1d 3h 30m 45m 30m 1h - - 2m 1m 1d 4d 4h 3m			0 15m 30m 3h 0 - 2d 6h 0 0 0 0 0 0 0 1d 3h 1d 4h - 0 0 0 1w 1d 45m

BOINTRIB-93								
BOINTRIB-65 /								
BOINTRIB-94								
BOINTRIB-65 /								
BOINTRIB-95								
BOINTRIB-65 /								
BOINTRIB-96								
BOINTRIB-65 /								
BOINTRIB-97								
BOINTRIB-65 /								
BOINTRIB-98								
BOINTRIB-70								
BOINTRIB-90								
BOINTRIB-91								
BOINTRIB-99								