


Default

Burndown Chart Sprint 7



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
16/Mar/15 1:46 PM	BOINTRIB-105	Sprint start		-			-		
	BOINTRIB-105 /			-			3h		
	BOINTRIB-106			-			3h		
	BOINTRIB-105 /			-			3h		
	BOINTRIB-107			-			3h		
	BOINTRIB-105 /			-			3h		
	BOINTRIB-107			-			4h		
	BOINTRIB-105 /			-			3h		
	BOINTRIB-108			-			6h		
	BOINTRIB-105 /			-			4h		
	BOINTRIB-109					0			1w 1h
	BOINTRIB-105 /								
	BOINTRIB-110								
	BOINTRIB-105 /								
	BOINTRIB-111								
	BOINTRIB-105 /								
	BOINTRIB-112								

	BOINTRIB-105 / BOINTRIB-113 BOINTRIB-105 / BOINTRIB-114 BOINTRIB-105 / BOINTRIB-116 BOINTRIB-105 / BOINTRIB-117 BOINTRIB-115								
<u>19/Mar/15 10:47 PM</u>	BOINTRIB-105 / BOINTRIB-106	Work logged	2h logged, Remaining Time Estimate changed from 3h to 1h	2h		2h		2h	4d 7h
<u>20/Mar/15 9:51 PM</u>	BOINTRIB-105 / BOINTRIB-107	Work logged	2h logged, Remaining Time Estimate changed from 3h to 1h	2h		4h		2h	4d 5h
<u>20/Mar/15 10:33 PM</u>	BOINTRIB-105 / BOINTRIB-108	Work logged	1h 30m logged, Remaining Time Estimate changed from 3h to 1h 30m	1h 30m		5h 30m		1h 30m	4d 3h 30m

20/Mar/15 10:34 PM	BOINTRIB-105 / BOINTRIB-106	Issue state change	Issue completed	0		5h 30m	0		4d 3h 30m
21/Mar/15 10:36 PM	BOINTRIB-105 / BOINTRIB-110	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h		6h 30m		1h	4d 2h 30m
22/Mar/15 9:19 PM	BOINTRIB-105 / BOINTRIB-109	Work logged	6h logged, Remaining Time Estimate changed from 3h to 0	6h		1d 4h 30m		3h	3d 7h 30m
23/Mar/15 1:01 PM	BOINTRIB-115	Work logged	5h logged, Remaining Time Estimate changed from 4h to 0	5h		2d 1h 30m		4h	3d 3h 30m
23/Mar/15 1:02 PM	BOINTRIB-115	Issue state change	Issue completed	0		2d 1h 30m	0		3d 3h 30m
	BOINTRIB-115	Issue state change	Issue reopened	0		2d 1h 30m	0		3d 3h 30m
25/Mar/15 1:06 PM	BOINTRIB-105 / BOINTRIB-112	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h		2d 2h 30m		1h	3d 2h 30m
29/Mar/15 11:31 AM	BOINTRIB-118	Scope change	Issue added to sprint	0		2d 2h 30m	3h		3d 5h 30m
29/Mar/15 4:02 PM	BOINTRIB-105 / BOINTRIB-	Work logged	2d 1h logged, Remaining Time Estimate changed from 6h to 0	2d 1h		4d 3h 30m		6h	2d 7h 30m

	117							
<u>29/Mar/15</u> <u>11:41 PM</u>	BOINTRIB-105 / BOINTRIB-112	Work logged	6h logged, Remaining Time Estimate changed from 2h to 0	6h		1w 1h 30m		2h 2d 5h 30m
<u>30/Mar/15</u> <u>2:55 AM</u>	BOINTRIB-118	Work logged	1h logged, Remaining Time Estimate changed from 3h to 1h	1h		1w 2h 30m		2h 2d 3h 30m
<u>30/Mar/15</u> <u>11:49 AM</u>	BOINTRIB-105 / BOINTRIB-111	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h		1w 3h 30m		1h 2d 2h 30m
<u>30/Mar/15</u> <u>12:53 PM</u>	BOINTRIB-105 / BOINTRIB-107	Issue state change	Issue completed	0		1w 3h 30m	0	2d 2h 30m
	BOINTRIB-105 / BOINTRIB-108	Issue state change	Issue completed	0		1w 3h 30m	0	2d 2h 30m
	BOINTRIB-105 / BOINTRIB-117	Issue state change	Issue completed	0		1w 3h 30m	0	2d 2h 30m
	BOINTRIB-105 / BOINTRIB-112	Issue state change	Issue completed	0		1w 3h 30m	0	2d 2h 30m

	BOINTRIB-105 / BOINTRIB-109	Issue state change	Issue completed	0		1w 3h 30m	0		2d 2h 30m
30/Mar/15 12:54 PM	BOINTRIB-115	Issue state change	Issue completed	0		1w 3h 30m	0		2d 2h 30m
	BOINTRIB-105 / BOINTRIB-111	Issue state change	Issue completed	0		1w 3h 30m	0		2d 2h 30m
	BOINTRIB-105 / BOINTRIB-110	Issue state change	Issue completed	0		1w 3h 30m	0		2d 2h 30m
30/Mar/15 12:55 PM	BOINTRIB-105 / BOINTRIB-113	Work logged	4m logged, Remaining Time Estimate changed from 4h to 3h 56m	4m		1w 3h 34m		4m	2d 2h 26m
30/Mar/15 1:00 PM	BOINTRIB-118	Issue state change	Issue completed	0		1w 3h 34m	0		2d 2h 26m
30/Mar/15 1:05 PM	BOINTRIB-105 / BOINTRIB-114	Issue state change	Issue completed	0		1w 3h 34m	0		2d 2h 26m
	BOINTRIB-105 / BOINTRIB-116	Issue state change	Issue completed	0		1w 3h 34m	0		2d 2h 26m

	BOINTRIB-105 / BOINTRIB-113	Issue state change	Issue completed	0		1w 3h 34m	0		2d 2h 26m
<u>30/Mar/15</u> <u>1:07 PM</u>	BOINTRIB-105 / BOINTRIB-113	Work logged	4h logged, Remaining Time Estimate changed from 3h 56m to 0	4h		1w 7h 34m		3h 56m	1d 6h 30m
	BOINTRIB-105 / BOINTRIB-113	Issue state change	Issue reopened	0		1w 7h 34m	0		1d 6h 30m
30/Mar/15 1:08 PM	BOINTRIB-118	Issue state change	Issue reopened	0		1w 7h 34m	0		1d 6h 30m
30/Mar/15 1:09 PM	BOINTRIB-105 / BOINTRIB-113	Work logged	6h logged, Remaining Time Estimate changed from 0 to 0	6h		1w 1d 5h 34m	0		1d 6h 30m
	BOINTRIB-118	RTE change	Remaining Time Estimate changed from 1h to 0	0		1w 1d 5h 34m		1h	1d 5h 30m
	BOINTRIB-105 / BOINTRIB-108	Issue state change	Issue reopened	0		1w 1d 5h 34m	0		1d 5h 30m
	BOINTRIB-105 / BOINTRIB-	Issue state change	Issue reopened	0		1w 1d 5h 34m	0		1d 5h 30m

	112							
	BOINTRIB-105 / BOINTRIB-108	RTE change	Remaining Time Estimate changed from 1h 30m to 0	0		1w 1d 5h 34m	1h 30m	1d 4h
	BOINTRIB-118	Issue state change	Issue completed	0		1w 1d 5h 34m	0	1d 4h
	BOINTRIB-105 / BOINTRIB-108	Issue state change	Issue completed	0		1w 1d 5h 34m	0	1d 4h
30/Mar/15 1:10 PM	BOINTRIB-105 / BOINTRIB-107	Issue state change	Issue reopened	0		1w 1d 5h 34m	0	1d 4h
	BOINTRIB-105 / BOINTRIB-107	RTE change	Remaining Time Estimate changed from 1h to 0	0		1w 1d 5h 34m	1h	1d 3h
	BOINTRIB-105 / BOINTRIB-107	Issue state change	Issue completed	0		1w 1d 5h 34m	0	1d 3h
	BOINTRIB-105 / BOINTRIB-111	Issue state change	Issue reopened	0		1w 1d 5h 34m	0	1d 3h

	BOINTRIB-105 / BOINTRIB-111	RTE change	Remaining Time Estimate changed from 2h to 0	0		1w 1d 5h 34m		2h	1d 1h
	BOINTRIB-105 / BOINTRIB-111	Issue state change	Issue completed	0		1w 1d 5h 34m	0		1d 1h
30/Mar/15 1:11 PM	BOINTRIB-105 / BOINTRIB-110	Issue state change	Issue reopened	0		1w 1d 5h 34m	0		1d 1h
	BOINTRIB-105 / BOINTRIB-110	RTE change	Remaining Time Estimate changed from 2h to 0	0		1w 1d 5h 34m		2h	7h
	BOINTRIB-105 / BOINTRIB-110	Issue state change	Issue completed	0		1w 1d 5h 34m	0		7h
	BOINTRIB-105 / BOINTRIB-106	Issue state change	Issue reopened	0		1w 1d 5h 34m	0		7h
	BOINTRIB-105 / BOINTRIB-106	RTE change	Remaining Time Estimate changed from 1h to 0	0		1w 1d 5h 34m		1h	6h

	BOINTRIB-105 / BOINTRIB-106	Issue state change	Issue completed	0	1w 1d 5h 34m	0		6h
30/Mar/15 1:12 PM	BOINTRIB-105 / BOINTRIB-112	Issue state change	Issue completed	0	1w 1d 5h 34m	0		6h
	BOINTRIB-105 / BOINTRIB-113	Issue state change	Issue completed	0	1w 1d 5h 34m	0		6h
30/Mar/15 1:13 PM	BOINTRIB-105 / BOINTRIB-116	Issue state change	Issue reopened	0	1w 1d 5h 34m	0		6h
	BOINTRIB-105 / BOINTRIB-114	Issue state change	Issue reopened	0	1w 1d 5h 34m	0		6h
	BOINTRIB-105 / BOINTRIB-114	RTE change	Remaining Time Estimate changed from 3h to 0	0	1w 1d 5h 34m		3h	3h
	BOINTRIB-105 / BOINTRIB-116	RTE change	Remaining Time Estimate changed from 3h to 0	0	1w 1d 5h 34m		3h	0

30/Mar/15 1:14 PM	BOINTRIB-105 / BOINTRIB-114	Issue state change	Issue completed	0	1w 1d 5h 34m	0	0
	BOINTRIB-105 / BOINTRIB-116	Issue state change	Issue completed	0	1w 1d 5h 34m	0	0
30/Mar/15 1:15 PM	BOINTRIB-105	Issue state change	Issue completed	0	1w 1d 5h 34m	0	0
30/Mar/15 1:21 PM	BOINTRIB-105 BOINTRIB-105 / BOINTRIB-106 BOINTRIB-105 / BOINTRIB-107 BOINTRIB-105 / BOINTRIB-108 BOINTRIB-105 / BOINTRIB-109 BOINTRIB-105 / BOINTRIB-	Sprint ended by Matej Kloska			- 2h 2h 1h 30m 6h 1h 1h 7h 1d 2h 4m - - 2d 1h 5h 1h 1w 1d 5h 34m	- 0 0 0 0 0 0 0 0 0 0 0 0 0 0	- 0 0 0 0 0 0 0 0 0 0 0 0 0

110								
BOINTRIB-105 /								
BOINTRIB-111								
BOINTRIB-105 /								
BOINTRIB-112								
BOINTRIB-105 /								
BOINTRIB-113								
BOINTRIB-105 /								
BOINTRIB-114								
BOINTRIB-105 /								
BOINTRIB-116								
BOINTRIB-105 /								
BOINTRIB-117								
BOINTRIB-115								
BOINTRIB-118								