


Default

Burndown Chart Sprint 8



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
30/Mar/15 4:05 PM	BOINTRIB-104	Sprint start		-			6h		
	BOINTRIB-119			-			2h		
	BOINTRIB-120			-			3h		
	BOINTRIB-121			-			1d 1h		
	BOINTRIB-122			-			1h		
	BOINTRIB-123			-			4h		
	BOINTRIB-124			-			2h		
	BOINTRIB-125			-			3h		
	BOINTRIB-126			-			5h		
	BOINTRIB-127			-			1d		
	BOINTRIB-128			-			4h		
						0			1w 7h
08/Apr/15 3:47 PM	BOINTRIB-124	Work logged	1h logged, Remaining Time Estimate changed from 2h to 1h	1h		1h		1h	1w 6h
08/Apr/15 3:53 PM	BOINTRIB-121	Work logged	3h logged, Remaining Time Estimate changed from 1d 1h to 6h	3h		4h		3h	1w 3h

<u>08/Apr/15</u> <u>6:55 PM</u>	BOINTRIB-121	Work logged	4h logged, Remaining Time Estimate changed from 6h to 0	4h		1d		6h	4d 5h
<u>09/Apr/15</u> <u>6:17 AM</u>	BOINTRIB-119	Work logged	2h 30m logged, Remaining Time Estimate changed from 2h to 0	2h 30m		1d 2h 30m		2h	4d 3h
<u>10/Apr/15</u> <u>5:56 PM</u>	BOINTRIB-128	Work logged	4h logged, Remaining Time Estimate changed from 4h to 0	4h		1d 6h 30m		4h	3d 7h
<u>11/Apr/15</u> <u>7:07 PM</u>	BOINTRIB-127	Work logged	1d 4h logged, Remaining Time Estimate changed from 1d to 0	1d 4h		3d 2h 30m		1d	2d 7h
<u>12/Apr/15</u> <u>8:17 PM</u>	BOINTRIB-123	Work logged	6h logged, Remaining Time Estimate changed from 4h to 0	6h		4d 30m		4h	2d 3h
<u>12/Apr/15</u> <u>11:43 PM</u>	BOINTRIB-123	Issue state change	Issue completed	0		4d 30m	0		2d 3h
<u>13/Apr/15</u> <u>12:34 AM</u>	BOINTRIB-126	Work logged	2h logged, Remaining Time Estimate changed from 5h to 3h	2h		4d 2h 30m		2h	2d 1h
<u>13/Apr/15</u> <u>1:48 AM</u>	BOINTRIB-126	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h		4d 3h 30m		1h	2d
<u>13/Apr/15</u> <u>11:43 AM</u>	BOINTRIB-125	Work logged	30m logged, Remaining Time Estimate changed from 3h to 2h 30m	30m		4d 4h		30m	1d 7h 30m
	BOINTRIB-125	RTE change	Remaining Time Estimate changed from 2h 30m to 0	0		4d 4h		2h 30m	1d 5h
<u>13/Apr/15</u> <u>11:44 AM</u>	BOINTRIB-104	Scope change	Issue removed from sprint	0		4d 4h		6h	7h
<u>13/Apr/15</u> <u>11:49 AM</u>	BOINTRIB-125	Issue state change	Issue completed	0		4d 4h	0		7h

13/Apr/15 1:50 PM	BOINTRIB-126	Work logged	2h logged, Remaining Time Estimate changed from 2h to 0	2h		4d 6h		2h	5h
13/Apr/15 1:52 PM	BOINTRIB-122	Issue state change	Issue completed	0		4d 6h	0		5h
	BOINTRIB-119	Issue state change	Issue completed	0		4d 6h	0		5h
	BOINTRIB-127	Issue state change	Issue completed	0		4d 6h	0		5h
	BOINTRIB-126	Issue state change	Issue completed	0		4d 6h	0		5h
	BOINTRIB-121	Issue state change	Issue completed	0		4d 6h	0		5h
13/Apr/15 1:53 PM	BOINTRIB-124	Issue state change	Issue completed	0		4d 6h	0		5h
	BOINTRIB-128	Issue state change	Issue completed	0		4d 6h	0		5h
13/Apr/15 1:54 PM	BOINTRIB-120	Scope change	Issue removed from sprint	0		4d 6h		3h	2h
	BOINTRIB-119	Sprint ended by Matej Kloska				2h 30m			0
	BOINTRIB-121					7h			0
	BOINTRIB-122					-			1h
	BOINTRIB-123					6h			0
	BOINTRIB-124					1h			1h
	BOINTRIB-125					30m			0
	BOINTRIB-126				5h			0	
	BOINTRIB-127				1d 4h			0	

BOINTRIB-
124
BOINTRIB-
125
BOINTRIB-
126
BOINTRIB-
127
BOINTRIB-
128

4h
4d 6h

0
2h