
# sUXess Sprint Report -

## Sprint 3

Closed Sprint, ended by Roman Roba 02/Nov/15 3:30 PM - 27/Nov/15 6:17 PM Linked pages

View Sprint 3 in Issue Navigator



Status Report

\* Issue added to sprint after start time

### **Completed Issues**

completed 135t					View in Issue Navigator
Кеу	Summary	Issue Type	Priority	Status	Story Points (29)
UXWEB-28 *	Image upload	Story	🛧 Major	CLOSED	3
UXWEB-46 *	JS tests methodics	Story	1 Major	CLOSED	1
UXWEB-48 *	Deploy methodics	Story	🛧 Major	CLOSED	1
UXWEB-49 *	Code review methodics	Story	🛧 Major	CLOSED	1
UXWEB-50 *	Angular documentation methodics	Story	🛧 Major	CLOSED	1
UXWEB-59 *	Jira methodics	Story	1 Major	CLOSED	1
UXWEB-61 *	Management Documentation	Story	1 Major	CLOSED	5
UXWEB-62 *	Work documentation	Story	🛧 Major	CLOSED	8
UXWEB-64 *	Dashboard template	Story	1 Major	CLOSED	2
UXWEB-65 *	Low/high fidelity web app template	Story	🛧 Major	CLOSED	5
UXWEB-66 *	Flash messages	Story	1 Major	CLOSED	1
UXWEB-69 *	Create a records for meeting 7, 8 and 9	Task	🛧 Major	CLOSED	-

### **Issues Not Completed**

View in Issue Na							
Кеу	Summary	Issue Type	Priority	Status	Story Points (2)		
UXWEB-63 *	Login template	Story	🛧 Major	IN PROGRESS	2		

### **Issues Removed From Sprint**

					View in Issue Navigator
Key	Summary	Issue Type	Priority	Status	Story Points (3)
UXWEB-4 *	UXWEB-2: LDAP login	Story	🛧 Major	IN PROGRESS	3