

Status: In Progress

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Martin Cvicela](#)

Assignee: [Marek Matula](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Sprint: Sprint IX - Infiniti, Sprint X - Jawa

Story Points: 5

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

Pridat do toolboxu.
Vytvorit Prefab.
Vytvorit kodovu reprezentaciu.
Entity reprezentaciu.
Zahrnut do Loadu.
Zahrnut do Exportu.

[ES-169] [Názvy a premenovanie súčiastok](#) Created: 13/Mar/17 Updated: 09/Apr/17
Resolved: 09/Apr/17

Status: Done

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Martin Cvicela](#)

Assignee: [Ivan Gulis](#)

Resolution: Done

Votes: 0

Labels: None

Remaining Estimate: 0 minutes

Time Spent: 4 hours

Original Estimate: 2 hours

Sprint: Sprint IX - Infiniti

Story Points: 3

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

Edit Property okno - premenovat.
Generovat nazvy pre suciastky - napr. cisla.

[ES-170] [HTML manual v aplikacii](#) Created: 13/Mar/17 Updated: 10/Apr/17 Resolved: 10/Apr/17

Status: Done

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Martin Cvicela](#)

Assignee: [Branislav Makan](#)

Resolution: Done

Votes: 0

Labels: None

Σ Remaining Estimate: 30 minutes

Remaining Estimate: Not Specified

Σ Time Spent: 1 day, 4 hours, 30 minutes

Time Spent: Not Specified

Σ Original Estimate: 1 day, 4 hours

Original Estimate: Not Specified

Sub-Tasks:

Key Summary	Type	Status	Assignee
-------------	------	--------	----------

ES-190 Analýza prístupov a technológií	Sub-task	Done	
--	----------	------	--

ES-191 Súborová štruktúra manuálu	Sub-task	Done	Branislav Makan
---	----------	------	-----------------

ES-192 Obsahová štruktúra manuálu	Sub-task	Done	
---	----------	------	--

ES-193 Design manuálu	Sub-task	Done	Branislav Makan
---	----------	------	-----------------

ES-194 Dvojjazyčnosť	Sub-task	Done	Branislav Makan
--	----------	------	-----------------

Sprint: Sprint IX - Infiniti

Story Points: 5

Definition of done:

Implementation
Testing
Documentation
Review
Merge

Generated at Fri Apr 14 17:30:52 CEST 2017 by Branislav Makan using JIRA 7.2.2#72004-sha1:9d5132893cc8c728a3601a9034a1f8547ef5c7be.

[ES-18] [Undo a redo](#) Created: 12/Oct/16 Updated: 10/Apr/17 Resolved: 10/Apr/17

Status: Done

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Branislav Makan](#)

Assignee: [Tomas Liscak](#)

Resolution: Done

Votes: 0

Labels: None

Remaining Estimate: 0 minutes

Time Spent: 4 days, 3 hours

Original Estimate: 1 day, 4 hours

Sprint: Sprint VII - GAZ, Sprint VIII - Honda, Sprint IX - Infiniti

Story Points: 8

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

Poradie tvorby simulácie.

[ES-187] [Skalovanie okna](#) Created: 27/Mar/17 Updated: 10/Apr/17 Resolved: 10/Apr/17

Status: Done

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: High

Reporter: [Branislav Makan](#)

Assignee: [Adam Blaško](#)

Resolution: Done

Votes: 0

Labels: None

Remaining Estimate: Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Sprint: Sprint IX - Infiniti

Story Points: 5

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

Vsetko
text, tooltip, umiestnenie....

Status: In Progress

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Branislav Makan](#)

Assignee: [Martin Cvicela](#)

Resolution: Unresolved

Votes: 0

Labels: None

Σ Remaining Estimate: Not Specified

Remaining Estimate: Not Specified

Σ Time Spent: Not Specified

Time Spent: Not Specified

Σ Original Estimate: Not Specified

Original Estimate: Not Specified

Sub-Tasks:

Key Summary	Type	Status	Assignee
ES- Switch 227	Sub-task	Done	Martin Cvicela
ES- Ziarovka 228	Sub-task	Done	Martin Cvicela
ES- Potentiomete 229 r	Sub-task	To Do	Martin Cvicela


Sprint: Sprint IX - Infiniti, Sprint X - Jawa

Story Points: 5

Definition of done:
Implementation
Testing
Documentation
Review
Merge

Description

Graficke stavy pre suciastky.
Ziarovka, spinac... dalsie suciastky + logika.



Generated at Fri Apr 14 17:31:56 CEST 2017 by Branislav Makan using JIRA 7.2.2#72004-sha1:9d5132893cc8c728a3601a9034a1f8547ef5c7be.

Status: In Progress

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Branislav Makan](#)

Assignee: [Martin Cvicela](#)

Resolution: Unresolved

Votes: 0

Labels: None

Σ Remaining Estimate: Not Specified

Remaining Estimate: Not Specified

Σ Time Spent: Not Specified

Time Spent: Not Specified

Σ Original Estimate: Not Specified

Original Estimate: Not Specified

Sub-Tasks:

Key Summary	Type	Status	Assignee
-------------	------	--------	----------

ES- Switch 227	Sub-task	Done	Martin Cvicela
--------------------------------	----------	------	----------------

ES- Ziarovka 228	Sub-task	Done	Martin Cvicela
----------------------------------	----------	------	----------------

ES- Potentiomete 229 r	Sub-task	To Do	Martin Cvicela
--	----------	-------	----------------


Sprint: Sprint IX - Infiniti, Sprint X - Jawa

Story Points: 5

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

Graficke stavy pre suciastky.
Ziarovka, spinac... dalsie suciastky + logika.



Generated at Fri Apr 14 17:31:56 CEST 2017 by Branislav Makan using JIRA 7.2.2#72004-sha1:9d5132893cc8c728a3601a9034a1f8547ef5c7be.