

Sprint Release 2 / Sprint 5 ▾

From 05/12/2016 19:41 to 14/12/2016 19:40


Team

Role	Name	Hours (Spent/Est)
GUEST	Marian Simko	0 / 0
TEAM_MEMBER	Matej Guráň	4 / 6
SCRUM_MASTER	Matej Puk	8 / 10
TEAM_MEMBER	Matúš Jurika	7 / 9
TEAM_MEMBER	Milan Poliak	0 / 14
TEAM_MEMBER	Norbert Danisik	10.5 / 10
TEAM_MEMBER	Roland Lang	2 / 4
TEAM_MEMBER	Stefan Kadlic	6 / 12
PRODUCT_OWNER	j	0 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
4	42	65	4	42	37.5

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
	169235	User story	Vytvorenie videnia	DONE	21	11.5	-9.5
	176370	User story	Logické operátory	DONE	12	2	-10
	179004	Research	Analýza normalizácie	DONE	6	4	-2

*	ID	Type	Title	Status	Estimate	Spent	Delta
	182584	Research	Záverečná dokumentácia k produktu	DONE	26	20	-6
Total					65	37.5	-27.5