

Sprint Release 3 / Sprint 6 -

From Feb 20, 2017 18:29 to Mar 4, 2017 00:00


Team

Role	Name	Hours (Spent/Est)
TEAM_MEMBER	Matej Guráň	0 / 3
SCRUM_MASTER	Matej Puk	8 / 12
TEAM_MEMBER	Matúš Jurika	8 / 10
SCRUM_MASTER	Milan Poliak	0 / 3
TEAM_MEMBER	Norbert Danisik	5 / 3
SCRUM_MASTER	Roland Lang	0 / 0
TEAM_MEMBER	Stefan Kadlic	0 / 4
PRODUCT_OWNER	j	0 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
4	32	35	4	32	21

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

* ID	Type	Title	Status	Estimate	Spent	Delta
176393	User story	Zobrazenie dashboardu	DONE	20	13	-7
179002	User story	Normalizácia	DONE	10	0	-10
203425	User story	Kompaktný mód navigácie	DONE	2	3	1
203426	User story	Analýza NoSQL	DONE	3	5	2
Total				35	21	-14